
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:17 PM
Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 010 Date: 17-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 190

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Shot the deflection monitoring prisms for the north and south chords along the "E" line truss located near
the following Panel Points: 2, 4, 8, 10, 14, 18, 20, 24 and 27. It should be noted that crossbeam CB1 is
cantilevered from OBG lift 2E at this time. The largest change in elevation was - 9mm which occurred at
the midspan (EN14) north truss chord.
- Began to process and analyze the surveying data collected from today and yesterday.

Page 1 of 1ddrRptbyBidItem


